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งานวิจัยนี้ศึกษาการควบคุมคาวัสดุกอสรางสําหรับผูรับเหมาขนาดกลางและเล็กโดย

ประยุกตใชระบบรหัสแทง โดยศึกษาปญหาการควบคุมคาใชจายในโครงการกอสรางแบบ
กรณีศึกษาจากผูรับเหมาขนาดกลางและขนาดเล็ก จากนั้นวิเคราะหสรุปปญหาการควบคุมคาใชจาย
ท่ีเกิดขึ้นจริงของผูรับเหมา เพ่ือออกแบบระบบการควบคุมคาใชจายใหสามารถวิเคราะหและ
แสดงผลสถานะคาใชจายของโครงการไดตลอดเวลา ลดขอผิดพลาดและเก็บบันทึกขอมูลไดอยาง
รวดเร็ว โดยนําเทคโนโลยีการบงช้ีอัตโนมัติซ่ึงใชระบบรหัสแทง (Barcode) รวมกับ Spreadsheet 
(Microsoft Excel) เขามาชวยจัดการกับขอมูลและสรุปผลสถานะคาใชจายของโครงการกอสราง 
จากนั้นนําระบบดังกลาวเขาทดสอบใชจริงกับโครงการกอสราง 

ผลการศึกษาพบวาการนําระบบเขาไปใชในแตละโครงการจะตองมีการปรับเปล่ียนเพ่ิมเติม
ขอมูลสวนรายงานผลเพ่ือใหระบบสามารถรายงานคาใชจายใหเขาใจสอดคลองกับแผนการทํางาน
ของโครงการนั้น ๆ  และจากผลการประเมินพบวาระบบดังกลาวนี้มีประสิทธิภาพชวยในการควบคุม
คาใชจายไดมากกวาระบบท่ีบริษัทใช ณ ปจจุบัน ผลลัพธของขอมูลมีความนาเช่ือถือสามารถ
นําไปใชตัดสินใจวางแผนควบคุมโครงการไดจริง และจากการศึกษาเปรียบเทียบประสิทธิภาพการ
ทํางานของระบบควบคุมคาใชจายระหวางระบบควบคุมคาใชจายของผูรับเหมาท่ีใชอยู ณ ปจจุบัน
กับระบบควบคุมคาใชจายโดยประยุกตใชรหัสแทง พบวา ระบบรหัสแทงสามารถลดเวลาเฉล่ียท่ีใช
ในการบันทึกขอมูลคาใชจายตอวันของผูรับเหมาจากเดิมลงได 21 นาที และลดความผิดพลาดในการ
บันทึกขอมูลได 1-2% อีกท้ังไมตองเสียเวลาในการประมวลผลขอมูล และสามารถรับรูขอมูล
คาใชจายเพ่ือนําไปวางแผนควบคุมโครงการไดตลอดเวลา 
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COST CONTROL/ SMALL AND MEDIUM SIZED CONTRACTORS/ BARCODE 

 
This research studied the control of construction cost for small and medium size 

contractors by applying barcode system. The problems of cost control in a construction 

project is studied as a case study of the small and medium sizes contractors. Then 

analyze and summary the problem of controlling the actual cost of contractors to 

design a system of cost control in order to analyze and display the status of the project 

cost at any time. Reduce errors and save data quickly by applying automatic 

identification technology that uses barcode systems together with Spreadsheet 

(Microsoft Excel) to help manage the data and summary of the status of the 

construction costs. Then the system was used to test the actual construction.  

The result of the study found that the implementation of the system to use for 

each project requires additional modification on the report data so that the system can 

report the costs conforming to the plans of each project. And the assessment found that 

the system is effective to control the cost more than other operating systems that 

companies use at present. The results of the information is reliable and can be used to 

decide the actual control program. The comparative study of performance of cost 

control between the cost control system contractors use at present to control costs by 

applying bar code found that barcodes can reduce the average time spent in recording 

the cost per day of the contractor 21 minutes and reduce errors in recording data 1-2%
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as well as no time needed in data processing and it is able to recognize the cost data in 

order to control the project plan at any time. 
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