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 โครงการก่อสร้างต่าง ๆ ภายในมหาวิทยาลัยขอนแก่นส่วนใหญ่ล้วนอยู่ภายใต้การบริหาร
จัดการของกองอาคารและสถานที่ มหาวิทยาลัยขอนแก่นทั้งสิ้น ปัจจุบันมหาวิทยาลัยขอนแก่นได้มี
โครงการก่อสร้างเป็นจ านวนมาก  โดยในการก่อสร้างเกือบทุกโครงการล้วนประสบข้อขัดแย้งจน
ท าให้เกิดข้อพิพาทระหว่างผู้ว่าจ้างและผู้รับจ้างอันส่งผลกระทบต่อความส าเร็จของโครงการ จึง
จ าเป็นต้องมีการแก้ไขข้อตกลงสัญญา เพื่อให้งานก่อสร้างด าเนินต่อไปได้ วิทยานิพนธ์นี้มี
วัตถุประสงค์เพื่อวิเคราะห์ปัจจัยที่มีผลต่อการแก้ไขสัญญาระหว่างการก่อสร้างโครงการภายใน
มหาวิทยาลัยขอนแก่น งานวิจัยเร่ิมจากการระบุปัจจัยเสี่ยงในการบริหารงานก่อสร้าง  โดยการ
วิเคราะห์จากการทบทวนงานวิจัยที่เกี่ยวข้องรวมถึงเอกสารการแก้ไขเปลี่ยนแปลงข้อตกลงสัญญา 
และการจัดท าแบบสอบถามเพื่อส ารวจข้อมูลจากผู้ที่มีความเกี่ยวข้องกับการบริหารโครงการ
ก่อสร้าง  โดยสามารถระบุปัจจัยเสี่ยงได้ทั้งสิ้น 18 ตัว ซึ่งจ าแนกออกได้เป็น 4 กลุ่ม  จากนั้นจึงน า
ปัจจัยเสี่ยงทั้งหมดไปใช้วิเคราะห์ปัจจัยที่มีผลต่อการแก้ไขเปลี่ยนแปลงข้อตกลงสัญญา ซึ่งพบว่า
กลุ่มตัวอย่างมีความเห็นตรงกันว่า สาเหตุส าคัญที่ท าให้เกิดการแก้ไขเปลี่ยนแปลงข้อตกลงสัญญา
คือ ข้อขัดแย้งขอบเขตของงานไม่ชัดเจน และไม่ครบถ้วนตามที่ระบุในรูปแบบ และรายการ  
ผลจากงานวิจัยนี้ท าให้ตระหนักถึงปัจจัยเสี่ยงในการบริหารงานก่อสร้างที่เกี่ยวข้อง องค์ความรู้ที่ได้
สามารถน าไปใช้เป็นแนวทางปรับปรุงกระบวนการบริหารสัญญาจ้าง โดยต้องเร่ิมต้นจาก
กระบวนการออกแบบต้องมีความชัดเจน แสดงรายละเอียดต่าง ๆ ครบถ้วน ตรงตามวัตถุประสงค์
การใช้งาน เพื่อลดความเสี่ยงในการแก้ไขเปลี่ยนแปลงข้อตกลงสัญญา 
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Most of construction project in Khon Kaen University are under management 

of the building and place division of Khon Kaen University. Khon Kaen University 

currently has a number of project are under construction and nearly all of projects has 

conflict that often contributes to disputes between the Khon Kaen University and the 

contractor, which in turn adversely affects the success of project. For solve the 

problem and allow the project to continue until completion, It has to be modified the 

contract. The objectives of this thesis are to identify the risk factor that cause the 

modified of construction contract in Khon Kaen University. The risk factors in 

modified contract were identified by collecting and analyzing literatures, lawsuits, and 

answer the questionnaire by experts who are experienced in administering such 

contracts.  eighteen risk factors were identified and classified into four categories, 

which were then used to indicate the risk factor that cause the modified of 

construction contract in Khon Kaen University.  The results show major factor that 

caused modification of contract is ambiguous clauses or lack of important provisions 

in construction drawing and construction document.   

These results can help all parties realize risk factors in construction 

management, which can be used to improve the construction management process in 

the future. The construction management improvement should start from the design 

process that shows the clearly details of the designing propose and intended use. This 

could reduce the risk of change in the contract agreement. 
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