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เอกนรินทร์  อาจทวีกุล : ปัจจัยที่ท าให้งานล่าช้าในโครงการบ้านจัดสรร กรณีศึกษา :  
โครงการบ้านจัดสรรภูรินารา นครราชสีมา  (FACTORS CAUSING DELAY IN 
HOUSING DEVELOPMENT PROJECT : A CASE STUDY OF  PURI NARA 
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อาจารย์ที่ปรึกษา :  รองศาสตราจารย์ ดร.วชรภูมิ  เบญจโอฬาร 
 
โครงงานนี้ท าการศึกษาวิเคราะห์ความล่าช้าในโครงการก่อสร้างบ้านจัดสรร โดยวิเคราะห์

จากแผนงานงานก่อสร้างเพื่อน ามาหาความสัมพันธ์ของปัจจัยที่ท าให้งานก่อสร้างล่าช้าที่เกิดขึ้น  ว่า
เกิดขึ้นจากปัจจัยอะไรบ้าง และมีผลกระทบต่องานก่อสร้างนี้อย่างไร การวิจัยคร้ังนี้จะเลือก
โครงการก่อสร้างบ้านจัดสรรจ านวน 10 หลัง  แล้วเก็บรวบรวมข้อมูลที่จ าเป็นต่างๆมาสรุปผล
วิเคราะห์ โดยการสรุปผลนี้จะสรุปผลเร่ืองการวิเคราะห์ตามวัตถุประสงค์ของการวิจัย   คือการ
วิเคราะห์ทางด้านปัจจัยที่พบมากที่สุด  การวิเคราะห์ทางด้านปัจจัยที่ท าให้ล่าช้าที่สุด  การวิเคราะห์
ปัจจัยที่ส่งผลกระทบมากที่สุดในงานก่อสร้าง  จากการศึกษาคร้ังนี้ได้ข้อสรุปว่าปัจจัยปัญหาที่พบ
เจอมากที่สุดคือ  ปัจจัยที่เกี่ยวกับผู้รับจ้างเหมารายย่อย  ซึ่งพบเจอจ านวน 95 คร้ังจากทั้งหมด 337 
คร้ัง ปัจจัยที่ท าให้งานล่าช้าที่สุดคือ  ปัจจัยที่เกี่ยวกับผู้รับจ้างเหมารายย่อย  ซึ่งท าให้งานก่อสร้าง
ล่าช้ารวมถึง 117.6  วันจากการล่าช้าทั้งหมด 432.5 วัน ปัจจัยที่ส่งผลกระทบมากที่สุดในงาน
ก่อสร้างคือ  ปัจจัยที่เกิดจากปัญหาทางด้านการเงิน   คือเมื่อเจอปัจจัยใน 1 คร้ังสามารถท างานให้
ล่าช้าเฉลี่ยได้ถึง 1.78 วัน  โครงงานวิจัยนี้ได้เลือกศึกษาโครงการก่อสร้างกรณีศึกษา โครงการ 
หมู่บ้านจัดสรรภูรินาราสามยอด อ าเภอเมือง จังหวัดนครราชสีมา โดยโครงงานนี้จะแสดงให้เห็นถึง
ปัจจัยต่างๆทีจะกระทบต่อความล่าช้าในโครงการ เพื่อจะได้ทราบถึงปัญหาและจะได้หาแนว
ทางแก้ไขปรับปรุงให้ถูกต้องและถูกจุดต่อไป 
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The purposes of this project were to examine and analyze the delays in housing 

development construction project by analyzing the construction plans to seek the 

relationships of the factors that cause construction delays, and how these factors 

affected the construction. The samples in this research were 10 houses, selected from 

housing development construction projects, and the necessary information was 

collected to analyze the results. The conclusions will conclude the analysis according 

to the objectives of research:  That was the analysis of the factor that was found at the 

highest level, the analysis of the factor that causes the most delays, the analysis of the 

factor that affects the construction at the highest level. 

 The study concluded that the most common problems encountered, including 

the factors related to the subcontractor that were found 95 times out of 337 times. The 

factor that made the most delay was the factor related to the sub-contractor. This makes 

the construction delayed, including 117.6 days from the whole delay of 432.5 days. The 

factor that affected most on the construction was the factor caused by financial 

problems. When you found the factor one time, it can caused the delayed work up to 

average of 1.78 days.  This project chose to study the construction of housing project 

in a case study of Puri Nara Sam Yod Housing Development Project in Mueang District, 

Nakhonratchasima Province. This project will demonstrate the various factors affecting 

the delays in the project to be aware of the problems, and to find solutions to improve 

the accuracy and match the point further. 
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