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โครงงานมหาบณัฑิตน้ี มีวตัถุประสงคเ์พื่อจดัล าดบัความส าคญัของปัจจยัท่ีมีผลกระทบต่อ
ประสิทธิภาพการควบคุมคุณภาพงานก่อสร้างถนน โครงการกงัหนัลม ต าบลวะตะแบก อ าเภอเทพ
สถิต จงัหวดัชัยภูมิ ตามความคิดเห็นของกลุ่มผูเ้ช่ียวชาญ จ านวน 10 ราย ประเมิน คือ กลุ่มของ
เจ้าของงาน กลุ่มของผูรั้บเหมา ซ่ึงเป็นผู ้บริหาร ผู ้ออกแบบ และผู ้ควบคุมงาน เพื่อจัดล าดับ
ความส าคญัของปัจจยัท่ีมีผลกระทบต่อประสิทธิภาพการควบคุมคุณภาพงานก่อสร้างถนน ผา่นการ
เปรียบเทียบคู่ระหว่างเกณฑ์ย่อยและเกณฑ์หลัก ด้วยวิธีกระบวนการล าดับชั้ นเชิงวิเคราะห์ 
(Analytical Hierarchy Process: AHP) วิ เคราะ ห์ ข้อ มู ลโดยใช้โปรแกรม  Expert Choice จาก
การศึกษาสามารถสรุปไดว้า่ ผูเ้ช่ียวชาญใหค้วามส าคญัดา้นการเงินมากท่ีสุด เป็นเกณฑห์ลกัท่ีส าคญั
ท่ีสุด (21.60%) ซ่ึงตรงกบัเป้าหมายในการท างาน ซ่ึงสอดคล้องกบัเกณฑ์ย่อยด้านเงินเดือนและ
ค่าตอบแทนท่ีเหมาะสม ท่ีมีค่าน ้าหนกัความส าคญัมากท่ีสุด เพราะปัจจยัดา้นน้ี จะช่วยลดการทุจริต 
ละเลยต่อการปฏิบติังานและเพิ่มประสิทธิภาพการท างานได ้เกณฑ์หลกัท่ีส าคญัรองลงมาคือ ดา้น
เอกสารและสัญญา (17.30%) ดา้นการบริหารจดัการ (14.20%) ดา้นการปฏิบติังาน (13.30%) ดา้น
บุคคล (10.10%) ดา้นลกัษณะกายภาพโครงการ (8.3%) ด้านวสัดุ (7.7%) ส่วนดา้นเคร่ืองจกัรเป็น
เกณฑ์หลกัท่ีมีค่าน ้ าหนกัความส าคญัน้อยท่ีสุด (7.6%) ซ่ึงอาจเป็นผลเก่ียวเน่ืองมาจากการบริหาร
จัดการ และการวางแผนการท างาน เน่ืองจากผลการวิเคราะห์ด้านเคร่ืองจักรจะกล่าวถึง 
ประสิทธิภาพการท างานของเคร่ืองจกัร และการน าเทคโนโลยีเข้ามาใช้ในการท างาน การน า
เคร่ืองจักรไปท างาน เพราะเกณฑ์ย่อยด้านเคร่ืองจักรมีค่าน ้ าหนักความส าคัญมากท่ีสุด คือ 
เคร่ืองจกัรขาดแคลนไม่เพียงพอ เก่ียวเน่ืองมาจากการบริหารจดัการ ไม่มีการวางแผนงานล่วงหน้า 
ตามล าดบั ในภาพรวมกลุ่มผูป้ระเมินเห็นดว้ยกบัผลการวเิคราะห์ท่ีไดจ้ากวธีิ AHP เน่ืองจากผลลพัธ์
ท่ีได้จาก วิธี  AHP สามารถสะท้อนความคิดเห็นของกลุ่มผู ้ประเมิน และสามารถจัดล าดับ
ความส าคญัของปัจจยัไดส้อดคลอ้งกบัความรู้สึกของผูป้ระเมินไดดี้ 
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This thesis is an analytical study of prioritizing of factors affecting the 

effectiveness of quality control for road construction in the case study of windmill 

project located at Watabaek subdistrict, Thep Sathit district, Chaiyaphum province by 

applying Analytical Hierarchy Process: AHP. Data collection was conducted by 

organizing an interview with ten experts dealing with road construction and using 

structured questionnaire prepared during the study. The experts were categorized by 

using deferent responsibilities from various management and academic skills such as 

executives of companies both of owner project and contractor, engineers who expert 

on detailed design, and project managers. After finishing of collecting data, the data 

was analyzed by AHP with Expert Choice program comparing between main 

evaluation criteria and sub-criteria and then arranging the importance of factors. By 

running the program, the result of AHP reported that financial factor was the first 

priority which being the most important factor at 21.60% to drive the road 

construction of the project successful and it can be interpreted directly that making 

money is the main purpose or need for working. This illustrated the relationship 

between the main and sub-criteria. Moreover, high income can reduce corruption and 

embezzle of all workers and encourage workers developing continuously their 

performance without careless. The next factors were 17.30% of contract and 

document management, 14.20% of project management, 13.30% of operation 

management, 10.10% of human resource management, 8.3% of the project site and its 

topography, 7.7% of materials, and 7.6% of equipment and machine. Equipment and 

machine factor was the least important because of planning and project manage factor 

even though its sub-criteria, equipment adequacy, is an important variable to achieve 

success for all road construction projects. The fact is that if there is no good plan and 

management of equipment usage, the road construction may run into the trap of 
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failure. However, the financial factor is the bottom line for controlling quality and 

enhancing the effectiveness of the project because money is essential to mostly solve 

all problems of construction management. From the study, it can be concluded that 

the evaluators agree with the result of AHP analysis since the result is reliable and 

enable to reflect their opinions and feelings appropriately. AHP can be applied to 

prioritize the significance of factors that impact on road construction of the windmill 

project because the result is relevant to people’s analysis. Thus, AHP is a useful 

decision - making tool for construction management. 
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