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         การศึกษาน้ีมีวตัถุประสงค์พฒันาโปรแกรมส าหรับบริษทัหรือผูรั้บเหมาขนาดเล็กท่ีใช้
ควบคุม    ผลการด าเนินงานของโครงการและควบคุมตน้ทุนของโครงการก่อสร้าง เพื่อเปรียบเทียบ
กบัผลประกอบการจากโครงการท่ีวางแผนการท างานแบบเดิมคือใช้ประสบการณ์ของผูจ้ ัดการ
โครงการและการท างานท่ีผา่น ๆ มาเป็นเคร่ืองมือในการคาดคะเนสถานการณ์แบบเดิมท่ีผา่นมากบั
การใช้โปรแกรม MICROSOFT EXCEL 2016 ส าหรับควบคุมโครงการก่อสร้างโดยยกตวัอย่าง
ขอ้มูลโครงการก่อสร้างคลงัสินคา้ 2 ชั้น และส านกังาน 3 ชั้น กรุงเทพมหานครฯ  เป็นกรณีศึกษา 
         ความต้องการเบ้ืองต้นคือการเปรียบเทียบความคืบหน้าของการวางแผนงานโครงการ
รวมถึงค่าใชจ่้ายจริงในโครงการวา่โปรแกรมสามารถน าไปก าหนดสถานการณ์ท างานของโครงการ
และค่าใช้จ่ายได้เหมาะสมก าหนดการค านวณดัชนีของค่าใช้จ่ายว่าโปรแกรมท่ีใช้ศึกษาคร้ังน้ี
สามารถรวบรวมขอ้มูลการป้อนขอ้มูลถ่ายโอนขอ้มูลระหวา่งโมดูล ทั้ง 4 โมดูลและประมวลผลได้
โปรแกรมสามารถรายงานงบประมาณการท างานและค่าใช้จ่ายท่ีเกิดข้ึนจริงในปัจจุบนัจะแสดง
ผลลัพธ์ในรูปแบบรายงานท่ีเหมาะสมในรูปแบบของกราฟ S-Curve ผูจ้ดัการโครงการสามารถ
ตรวจสอบความคืบหนา้ท่ีทนัสมยัและตระหนกัถึงสถานะของค่าใชจ่้ายโครงการท่ีเกิดข้ึนโปรแกรม
น้ีช่วยให้บริษทั,ผูรั้บเหมาขนาดเล็กหรือผูจ้ดัการโครงการด าเนินการแกไ้ขไดอ้ยา่งมีประสิทธิภาพ
และทนัเวลา 
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          This study aims to develop a software for monitoring project progress and 

controlling cost of construction projects.  Particularly for small contractor.  The 

software is enable to compare the performance of traditional planning projects, use 

the experience of project managers and past work as a tool to predict past situations. 

MICROSOFT EXCEL 2016 is selected as a tool for this software development. Two 

real-life construction projects i. e. , the two-storey warehouse and the storey office 

building in Bangkok were used as case studies. 

The prerequisite is to compare the progress of the project planning, including 

the actual cost of the project, that the program can determine the project's work 

situation and cost.  Calculate the cost index that the program used to collect data for 

data transfer between the four modules and process.  The program can report the 

current work budget and actual expenses.  It displays the results in a suitable report 

format. In the form of S-Curve graphs, project managers can monitor progress, be up-

to-date and realize the status of project costs incurred.  This program allows 

companies, small contractors or project managers to efficiently and timely resolve 

issues. 
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