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งานวิจัยนี้มีวัตถุประสงค์เพื่อศึกษาปัจจัยที่มีผลกระทบต่อประสิทธิภาพการควบคุมงาน

ก่อสร้างถนนตามความคิดเห็นของผู้ควบคุมงานและศึกษาความพึงพอใจของกรรมการตรวจการ
จ้างที่มีต่อผู้ควบคุมงานก่อสร้างตามความคิดเห็นของกรรมการตรวจการจ้าง ซึ่งมีแบบสอบถาม 3 
แบบ ใช้ผู้ตอบแบบสอบถามเป็นผู้ควบคุมงานฝ่ายเจ้าของงาน (ภาคราชการ) และฝ่ายผู้รับจ้าง
(ภาคเอกชน) จ านวน 28 คน ผู้ตอบแบบสอบถามเป็นกรรมการตรวจการจ้าง จ านวน 26 คน โดยน ำ
ข้อมูลมำวิเครำะห์ผลทางสถิติด้วยโปรแกรมSPSSผลจากการศึกษาสรุปได้ว่า ผู้ควบคุมงานให้
ความส าคัญใน การท าความเข้าใจแบบรูปและรายการข้อก าหนดต่างๆที่เกี่ยวข้องรวมทั้งสัญญา
อย่างละเอียดถี่ถ้วนล่วงหน้าก่อนที่จะเร่ิมการก่อสร้างมากที่สุดรองลงมาคือการตรวจสอบสภาพ
พื้นที่ก่อสร้างกับแบบแปลนทุกคร้ังก่อนเร่ิมการก่อสร้างและตรวจสอบสภาพพื้นที่ก่อสร้างกับแบบ
แปลนทุกคร้ังก่อนเร่ิมการก่อสร้างส่วนปัจจัยที่มีผลกระทบต่อหน้าที่ต่าง ๆในการควบคุมงาน
ก่อสร้างมากสุด 3 ล าดับแรกคือปัจจัยด้านบุคคลรองลงมาได้แก่ปัจจัยด้านเอกสารและสัญญาและ
ปัจจัยด้านปัญหาด้านอ่ืนๆและข้อที่พบว่ามีผลกระทบมากที่สุดคือในการควบคุมงานมีปัญหาที่ต้อง
ใช้ความรู้ทางวิศวกรรมในการแก้ปัญหา ในด้านระดับความพึงพอใจของกรรมการตรวจการจ้างที่มี
ต่อผู้ควบคุมงานก่อสร้าง พบว่า มีระดับความพึงพอใจมาก  
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The aim of this study was to investigate factors affecting efficiency of road 

construction control according to construction project controllers’ opinion and the 

satisfaction of the inspection committee. Questionnaires were used to gather data from 

the populations divided to three groups, 1) the construction project controllers from 

private sector, 2) the construction controllers from government and 3) the inspection 

committees. The datawere statically analyzed under SPSS environment. The result of 

this study showed that most of the project construction controllers focus their tasks in 

1)understanding of construction plan and regulations stated in the contract prior to the 

construction project and 2) inspection of the construction site and comparison to the 

construction plan prior to the construction project. In addition, the three most important 

factors affecting efficiency of project controlwere 1) personal factors, 2) documents and 

contracts, and 3) other involved factors, respectively. Amongst all the encountered 

problems, the most influential problem wasthe problemswhich require engineering 

knowledge and skills to resolve. The satisfaction level of the inspection committee 

wasvery satisfied. 
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