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 การขาดแคลนทรัพยากรแรงงานในอุตสาหรรมก่อสร้างในปัจจุบนัได้ส่งผลกระทบต่อ
วิธีการบริหารงานโครงการก่อสร้าง เป้าหมายของงานวิจยัน้ีคือ การหาวิธีการจดัสรรทรัพยากร
แรงงานให้เกิดประสิทธิภาพสูงสุด เพื่อให้มีระดับการใช้ทรัพยากรอย่างสม ่าเสมอตลอดช่วง
ระยะเวลาโครงการ โดยการปรับแกแ้ผนงานให้มีความสมดุลเพื่อลดความผนัผวนของระดบัการใช้
ทรัพยากร ในงานวิจยัน้ีไดพ้ฒันาโมเดลคอมพิวเตอร์โดยใชค้วามสามารถของโปรแกรมสเปรตชีต 
เพื่อปรับแก้แผนงานก่อสร้างให้มีความสมดุลในการใช้ทรัพยากร โดยสร้างโมเดลและสมการ
วตัถุประสงค์แบบถ่วงน ้ าหนกั และมีการการเพิ่มตวัแปรความสัมพนัธ์ระหวา่งกิจกรรมแบบเลือก
ไดเ้ขา้ไปดว้ย จากนั้นประเมินค าตอบของปัญหาแบบ Multi Objective Minimization ของดชันีวดั
ความผนัผวนต่างๆหลายค่า ส่วนแผนงานก่อสร้างท่ีน ามาเป็นกรณีศึกษาคือโครงการปรับปรุง
อาคารออร์โธพิดิกส์ โรงพยาบาลรามาธิบดี ซ่ึงมีปัญหาการใช้ปริมาณแรงงานในโครงการไม่
สม ่าเสมอส่งผลให้มีปัญหาในการบริหารงานและควบคุมตน้ทุน ผลจากงานวิจยัพบว่า โมเดลท่ี
สร้างข้ึนสามารถปรับสมดุลของทรัพยากรได้เป็นอย่างดี ผลลพัท์ค  าตอบของแผนงานท่ีได้รับมี
ความน่าพอใจ ดชันีความผนัผวน ต่างๆ มีการลดลงทั้งหมด ในขณะท่ีระยะเวลาของโครงการยงัคง
เท่าเดิม 
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OPTION /OPTIMIZATION  

 

 Insufficient labor problem in construction industry impact to management 

method very much.Target of this research is searching method of resource allocation 

for highest effective resource usage affect to uniformly resource level through project 

by adjust schedule to decrease resource fluctuation.This research has developed 

computer model by use Spreadsheet Programs to adjust former schedule called 

resource leveling. Solution is inventing an optimal objective function, program 

modeling from example problem and add determination variable type relationship 

options ,finally evaluate answer result by multiobjective minimization of fluctuation 

Index. Example problem is case study of orthopaedic building renovation project, 

Ramathibodi Hospital,have trouble about irregular labors in construction activitys. 

Result of this research have discovered after use resource leveling model,labor 

resource utilization is uniform and easy to management.Schedule answer from this 

resource leveling model very good, Fluctuation Index have decreased,better than 

before using model,moreover project du 

ration be the same.  
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Fluctuation Index have decreased,better than before using model,moreover project 

duration be the same.  
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